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I. Brechtel Lagoon (Phase 1)

 Location – 4401 Lennox Avenue 

(Council District C)

 Project Team

– Dana Brown and Associates, 

Architect

– Cycle Construction, GC

 Funding

– Bonds ($1.3 million)
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I. Brechtel Lagoon (Phase I)

Phase I work included dredging and cleaning of  the lagoon; site work to create an 

actual island at Scout Island and add a bridge to this island. These improvements will 

improve the water quality, lagoon safety and enhance the lagoon’s usability and 

wildlife habitat.



II. Gert Town Natatorium

 Location – 3411 Broadway 

Street (Council District B)

 Project Team

– Grace Hebert (formerly HMS), 

Architects

– Landis Construction, GC

 Funding ($7.9 million)

– FEMA ($6.2 million)

– Bonds ($1.7 million)

Gert Town Natatorium (Pre-Katrina) Gert Town Natatorium (New Facility)
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II. Gert Town Natatorium

The project scope includes construction of a new, 15,000 square foot natatorium with 

a 25-yard, 6-lane pool ranging depths from 3.5’ to 10’-0”.



III. Gert Town Police Station (NOPD District 2)

 Location – 3411 Broadway 

Street (Council District B)

 Project Team

– Concordia Architects

– Kevin J. Smith Construction, GC

 Funding ($8.3 million)

– FEMA ($6.6 million)

– Bonds ($1.7 million)
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III Gert Town Police Station (NOPD 2nd District)
The project scope includes construction of a new, 2-story, 17,000 square foot police 

station with 1st & 2nd floor lobby areas, roll call room, conference room (that can be 

used for community meetings), locker rooms, break room, exercise room and office 

spaces.



IV. Hardin Playground Concessions/Restroom Bldg.

 Location – 3411 Broadway 

Street (Council District B)

 Project Team

– Concordia Architects

– Kevin J. Smith Construction, GC

 Funding ($8.3 million)

– FEMA ($6.6 million)

– Bonds ($1.7 million)
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IV. Hardin Playground Concessions/Restroom Bldg.
The project scope includes construction of a new, 700 square foot concessions, 

restroom building with equipment storage space and an exterior 766 square foot 

covered patio. 



IV. Hunter’s Field Building Addition

 Location – 1601 N. Claiborne 

Avenue (Council District D)

 Project Team

– Volume Zero Architects

– Huda Construction, GC

 Funding ($1.85million)

– D- CDBG ($1,132,192)

– FEMA ($187,026)

– Bonds ($526,021)
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IV. Hunter’s Field Building Addition
The project scope includes construction of a new 3,500 square foot building addition 

that includes two multi-purpose rooms, commercial kitchen with concessions window, 

restrooms, office and storage.



V. Keller Center Multi-Purpose Building

 Location – 1814 Magnolia Street 

(Council District B)

 Project Team

– Holly and Smith Architects

– Huda Construction, GC

 Funding ($889,836)

– FEMA ($883,857)

– Bonds ($5,979)
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V. Keller Center Multi-Purpose Building
The project scope includes construction of a new, 1,800 square foot multi-purpose 

building that includes a multi-purpose room, kitchen, restrooms and office space.  The 

facility is being managed and operated by the Shalom Zone (a non-profit service 

provider).



VI.  Low Barrier Shelter

 Location – 1503 Gravier Street 

(Council District B)

 Project Team

– Mathes Brierre, Architects

– K.J. Smith Construction, GC

 Funding ($2.6 million)

– City ($1 million)

– DDD($1 million)

– Other ($600k)
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VI.  Low Barrier Shelter 
The project scope includes renovations at the 2nd floor of the old VA Hospital, Gravier St. Building. This 12,000 

square foot renovation will create a 100 bed, 24/7 homeless shelter and include personal storage spaces, rest room 

and shower areas, separate dormitory sleeping spaces for men and women, warming kitchen, laundry segregated 

infirmary space and exterior deck.  The facility will be co-located with the CRRC which provides social services to 

the homeless.  



VII.  Nora Navra Library 

 Location – 1902 St. Bernard 

Avenue (Council District D)

 Project Team

– Manning Architects

– CDW Services, GC

 Funding ($3,756,157)

– D-CDBG ($3,075,922)

– Bonds ($622,563)

– FEMA ($57,672)
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VII. Nora Navra Library
The project scope includes construction of a new, 7,800 square foot neighborhood 

library that includes reading areas, computer stations, multi-purpose/meeting room, 

restrooms and office space.
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First Quarter – CONSTRUCTION STARTS

Within the first 90 days of the Cantrell Administration construction on the following 

projects started:

No. Project Name
Project 

Manager

Council 

District
Neighborhood Architect/Engineer General Contractor Scope Project Budget NTP for Const.

Cnst. Substantial 

Completion Date

1

Kerry Curley Playground 

Improvements (NORD Project 

Package #4)

ND E West Lake Forest
Dana Brown & 

Associates
Cuzan Services

Playground improvements include: demolish HML poles, demolish existing backstop near Dwyer 

Canal; repair 8' chain link fence; restripe the existing basketball court; provide ADA compliant access 

to the park with concrete pathways and renovated clubhouse. Repair and renovate the Clubhouse 

Building of 1,340 SF with roof replacement, architectural repairs, HVAC replacement, electrical 

replacement and service, and plumbing replacement.

$396,533 11-May-2018A 08-Oct-2018

2

Bunny Friend Playground 

Improvements (NORD Project 

Package #3)

ML D St. Claude
Linfield Hunter & 

Junius, Inc.

LLJ Environmental 

Contractors

The scope of work includes repairs and renovations to restrooms,  concessions, office/storage, and 

improving ADA building access .
$198,000 19-Jun-2018A 16-Oct-2018

3 Bodenger Playground EB C
Tall Timbers - 

Brechtel
SCNZ Architects, LLC Malin Construction

Renovation  of existing building (approximately 1,794 sq. ft.).  Demolition/installation of new 

backstop, dugouts,  and fencing, and installation of new basketball court with lighting and fencing.
$640,616 21-May-2018A 16-Nov-2018

4
Public Art Installation at Crescent 

Park
PR C Bywater

Julien Engineering 

& Consulting, Inc.

Big Yellow 

Construction

Installation of a sculpture gifted to the City of New Orleans for the tricentennial commemorating the 

contribution of Latin American workers to the City.
$50,000 04-Jun-2018A 12-Aug-2018

5
Municipal Yacht Harbor Marina 

Redevelopment
MV A West End Moffatt & Nichol TKTMJ

The redevelopment of the Municipal Yacht Harbor Marina is for a state of the art, 500 slip floating 

marina to include new utilities, an elevated restroom facility, a new sanitary pump out station and 

Life Safety and ADA compliance. The land based amenities will include secure entry locations, cart 

storage, waste and oil disposal, parking and signage.

$26,179,724 15-Jun-2018A 17-May-2019

6
Gallier Hall Phase II - Historical 

Exterior Restoration
RD B

Central Business 

District
Mark Design Malin Construction

The architectural material analysis and condition assessment for the conservation and restoration of 

the Lafayette Street Façade, West and North Façades. Exterior restoration of the Lafayette Street 

Façade, West and North Façades , including but not limited to, the restoration of the exterior marble, 

stucco, plaster and cornice brick.  Paint and re-glaze exterior windows

$4,638,831 14-May-2018A 16-Feb-2019

TOTAL IN CONSTRUCTION $32,103,704
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I. Addition of In-House EHP Staff

 The city has been working to navigate the 
FEMA EHP process for JIRR projects for 
approximately a year and a half.

 Throughout this process, FEMA’s EHP Team 
has been very generous with sharing 
information with the CNO & SWBNO’s 
teams to keep these projects moving 
forward; however, the process would have 
moved more swiftly and more efficiently 
with more CNO in-house expertise.

Status Quo
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I. Addition of In-House EHP Staff

 Over the past six weeks, the city has been working with 
FEMA EHP, SHPO, and Tribes to develop an Abbreviated 
Consultation Process, which should help to reduce EHP 
review times for 75% of all DPW/SWB joint submittals. 

 This process modification will condense the approval 
process and help accelerate the number of projects that 
can be put out to bid for the construction phase of 
work. The target goal is 30 days or less review time for 
standard projects with no significant review.

 One of the Treatment Measures offered by the city was 
to hire in-house EHP staff: 1 EHP Specialist and 1 
Archaeologist. 

Scope
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I. Addition of In-House EHP Staff

 Although the staff has not been hired yet, this 
staffing addition has the potential of significantly 
reducing the FEMA EHP review timeframe. Positions 
have been approved and posted as of 7/30/2018.

 Currently, most projects take between 60-90 days 
for FEMA to issue an approval determination. Areas 
of environmental or historic significance may take 
up to 180 days.

 FEMA EHP & SHPO have committed to assisting 
the city in defining the positions’ duties, and both 
agencies will participate in all candidates’ 
interviews.

Improvement/Why It Matters



II. GOHSEP Facilitated 
Procurement Trainings
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II. GOHSEP Facilitated Procurement Trainings

 Although the city has been managing disaster 
grants for nearly 13 years, very few city staff 
who utilize Federal grant funds understand that 
there are differences between Federal 
procurement guidelines and the city’s 
procurement rules.

 This lack of understanding has caused a wide 
array of reimbursement issues with GOHSEP for 
expenses eligible to our FEMA disaster grants.

 In the past, funding has been de-obligated by 
HUD OIG for failure to follow Federal 
Procurement guidelines.

Status Quo
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II. GOHSEP Facilitated Procurement Trainings

 The PDU coordinated two Procurement 
Trainings both facilitated by GOHSEP’s Legal 
Team. 
– The first workshop was geared towards Purchasing, 

the Law Department, and NOHSEP. 

– The second training included project managers from 
Capital Projects and DPW, as well as PDU staff.

 The workshops touched upon emergency 
procurement, audits, appeals, Federal 
procurement thresholds, common errors, and 
the importance of records keeping.

Scope
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II. GOHSEP Facilitated Procurement Trainings

 Over the years, it has been challenging to 
socialize the differences between the city’s 
procurement policy and Federal guidelines 
because the latter is typically more strict.

 The city is managing a $3.5B grant program 
with FEMA Public Assistance and HMGP 
funding. It is important to have the funding 
obligated by FEMA, but it is more important to 
ensure we are adhering to all Federal guidelines 
which eliminate audit de-obligations by the 
OIG.

Improvement/Why It Matters



III. Emergency Contract Reviews
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III. Emergency Contract Reviews

 In advance of every hurricane season, the PDU 
requests a list of all contracts that may be used 
by departments in case of an emergency 
situation. 

 The purpose of this review is to gauge whether 
these contracts were procured in accordance 
with Federal procurement guidelines.

 This review process ensures that issues and 
areas of concern are identified before an 
emergency to assess what measures can be 
taken to get these contracts in compliance.

Status Quo
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III. Emergency Contract Reviews

 Prior to the 2017 hurricane season, it was determined 
that 19 of the 33 contracts reviewed had significant 
areas of concern. However due to a very active season, 
the resources in the Law and Purchasing departments 
could not be diverted to create corrective action plans 
for these contracts.

 In May 2018, the PDU revisited this list of emergency 
contracts with stakeholders from Law and Purchasing to 
review general policy concerns as well as specific 
contracts needing corrective action.

 Both the Law Department and Purchasing have made 
commitments to completely research the Federal Code 
of Regulations to ensure projects and expenses funded 
by Federal grants follow Federal procurement rules. 

Scope
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III. Emergency Contract Reviews

 The city has never undergone a full review of all 
emergency contracts with the intention of re-procuring 
goods or services if the determination is made that we 
are operating outside of Federal procurement 
guidelines.

 In the past, the city would rely upon the development of 
cost analyses prepared by the PDU after procurement 
actions were taken in order to justify reimbursement 
with GOHSEP/ FEMA.

 GOHSEP/ FEMA’s willingness to accept these cost 
analyses is waning, and the city no longer can justify a 
lack of understanding of Federal procurement 
guidelines after 13 years managing such a large grant 
program. Resistance to apply Federal procurement rules 
will hinder the city’s ability to request funding for any 
future disasters.

Improvement/Why It Matters



IV. One-On-One Vendor/Contractor Meetings
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IV. One-On-One Vendor/Contractor Meetings

 Historically, CNO has approved and funded 

Scope of Work changes in the form of 

Amendments and Plan Changes by 

architect/engineer vendors and contractors.   

 The PDU initiated conversations with vendors, 

but the instances of approving significant scope 

increases above and beyond the “Not to 

Exceed” limits on contracts and for work not 

authorized in advance by the city was occurring 

consistently at great cost.

Status Quo
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IV. One-On-One Vendor/Contractor Meetings

 The PDU Director has taken measures to not 

approve any contract amendments or plan 

changes not previously authorized by CNO 

Project Managers.

 All requests from vendors/contractors must 

be submitted in formal correspondence 

within the authority of city public bid law to 

be paid funds in excess to executed 

contract.

Improvement/Why It Matters
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IV. One-On-One Vendor/Contractor Meetings

 The PDU team has initiated meeting with 

corporate principals to bring those contracts 

over budget or time constraint back in line 

with contract parameters.

 PDU oversight to stop multiple contract 

funding overrides and put contracts back on 

proper timelines for completion. This 

includes federal funded contracts for 

closeout and JIRR projects for road work.

Improvement/Why It Matters



V. Collaboration Meeting with 
Associated General Contractors 
(AGC)
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V. Collaboration Meeting with the AGC 

 Vendors historically have complained about 

late payments.

 AGC reached out to ask the city to improve 

vendor payments and better working 

environment.

Status Quo



City of New Orleans 41

V. Collaboration meeting with AGC

 PDU has made additional efforts to pay 
vendors on time, in 45 days or less.

 Training given to companies on how to 
improve invoicing procedures.

 Companies called in for meetings with the 
city have historical issues with invoicing.

 PDU, DPW, CPA attending monthly 
meetings with AGC to address invoicing and 
also to brief on upcoming opportunities 
with the city.

Improvement/Why It Matters



VI. Hazard Mitigation Grant 
Program (HMGP)
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VI. HMGP

 Broadmoor Project on hold pending scope 

confirmation.

 Projects in jeopardy of de-obligation by 

FEMA for construction/design delays.

 Benefit cost analyses incorrect due to 

contractor error.

Status Quo
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VI. HMGP

 FEMA HMGP funds drainage improvements, 
as compared to replacement in kind FEMA 
funding.

 HMGP projects reduce flooding by up to 14 
inches for intense storms through 
stormwater storage, green space 
improvements, and drainage system 
upgrades.

 This is the city’s primary flood reduction 
strategy.

Scope
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VI. HMGP

 PDU, CPA and DPW met with each 

consultant to revisit schedule, construction 

cost and scope.

 With NOHSEP, contracted outside party to 

assess benefit cost ratio of all projects.

 Projects projected at 1.0 BCA or above after 

PDU re-scoping efforts.

 Presented updated project timeline to FEMA 

Region VI.

Improvement/Why It Matters
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I. Bid Authorizations & NTPs

When Mayor Cantrell entered office, she encountered an 

effective moratorium on Public Works’ authorization of 100% 

complete design packages for bid or issuance of construction 

Notices to Proceed (NTPs).   

As a result, numerous DPW construction projects had been 

stalled, in some cases for several months, in the pre-construction 

phase.

Status Quo
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I. Bid Authorizations & NTPs

For each project, Public Works & Purchasing jointly administer 

CNO’s bid/award process, including:

– Bid advertisement

– Pre-bid conference

– Bid opening

– Bid evaluation and acceptance recommendation

– Preconstruction conference with low bidder

– Issue construction Notice to Proceed 

Scope
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I. Bid Authorizations & NTPs

Since May 7, 2018, the Department of Public Works has released 

more than $105 million worth of bid authorizations and 

construction NTPs.

When completed, each of these projects will significantly improve 

local surface street and drainage conditions, while also advancing 

toward the city’s goal of completing the Joint Infrastructure 

Recovery Roads (JIRR) Program by the FEMA-imposed deadline 

of December 2023. 

Improvement/Why It Matters



II. Bourbon Street, Phase II – Bid
Opening
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II. Bourbon Street, Phase II – Bid Opening

When Mayor Cantrell entered office, the Bourbon Street 

Infrastructure Repairs – Phase II project was not authorized by 

the previous administration to enter into the public bid process.

As a result, the start of construction for the project had been  

delayed by several months. Anticipated start of construction 

slipped from May to August 2018.

Status Quo
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II. Bourbon Street, Phase II – Bid Opening

 Better Drainage.  A larger, increased capacity drainage system will result in better 

management of storm water and reduce localized flooding.

 Fewer Water Service Outages.  A better-designed water system will include 

multiple water valves per block allowing minimal service outages.

 Better Sewer System. A newly improved sewer system will minimize the need for 

future repairs, reducing the number of potholes caused on the roadway.

 Enhanced Public Safety.  Upgraded lighting, more security cameras and a new 

movable safety bollard system will create a safer corridor to be used by 

pedestrians, bicyclists, and vehicular traffic.

 Improved Quality of Life. New, smoother pavement will reduce standing water 

in the roadway and bad odors/smells.

 Enhanced Reliability.  A new, high pressure natural gas system, along with new 

electrical feeders, will provide more reliable services to local businesses.

Scope
This project will provide major improvements benefitting local residents, 

businesses, and visitors to the Bourbon Street corridor, including:
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II. Bourbon Street, Phase II – Bid Opening

Since May 7, 2018, the Mayor committed to moving the contract 

forward by having the bid package authorized and placed on the 

Purchasing website for public bid.  This allowed the bid process 

to resume.  The bid opened on July 26th and construction will 

begin in the September of 2018.

Keeping the project moving will allow for the improvements to 

quality of life for the corridor to occur sooner, promoting a 

healthier, safer area for all people.

The scope of the project was dramatically altered based on the 

lessons of Phase I, to ensure a lessened impact on French 

Quarter businesses, residents, and visitors.

Improvement/Why It Matters



III. DPW/SWB Dashboard
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III. DPW/SWB Dashboard

One of the biggest obstacles to progress with the DPW/SWB 

joint infrastructure program was the difficulty of sharing data –

including time-critical project status updates – between DPW and 

SWB.  

Prior to the new administration, data was shared inefficiently via 

either in-person meetings or email exchange of Excel 

spreadsheets, because there was no capability for direct, real-

time linkage of digital data between the two entities. 

Status Quo
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III. DPW/SWB Dashboard

DPW and SWB agreed to utilize DPW’s Oracle-based 

“Dashboard” application to share a range of data including: 

– Inventory of assets

– Project scopes of work

– CPM schedules

– Cost-tracking & contract administration data

– Inspection photos

– Maintenance logs

Scope
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III. DPW/SWB Dashboard

First phase of implementation was accomplished on August 1,  

2018, when SWB asset inventory and project scope/status data 

went “live” on the integrated DPW-SWB Dashboard.  

For the first time, constantly changing and time-critical 

information about status of current SWB Engineering and 

Maintenance projects is now available to DPW project managers 

and other technical staff in real time – and vice versa.

Improvement/Why It Matters



IV. District C – Westbank Bond 
Program
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IV. District C – Westbank Bond Program

When Mayor Cantrell entered office, the District C Westbank 

Bond Program had just started.  DPW had only issued $400,000 

worth of work orders for a program that included a total of 15 

streets designated for roadway and drainage improvements. 

Failure to finish the program in a timely manner could result in 

additional risk of flooding and accessibility issues for local 

residents and businesses, especially during intense or sustained 

rain events.

Status Quo
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IV. District C – Westbank Bond Program

The District C Westbank Bond Program is making the following 

improvements to a total of 15 streets:

– Increased Drainage Capacity.  A rehabbed drainage system will result in 

better management of storm water and reduce localized flooding.

– Improved Quality of Life.  New, smoother pavement will reduce standing 

water in the roadway and lower risk of individual damage claims by 

residents.

– Enhanced Accessibility.  New ADA-compliant curb ramps at all 

intersections will improve access for disabled citizens.  Better 

connectivity to RTA bus stops and local businesses will allow residents to 

arrive safely at their desired destinations.

Scope
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IV. District C – Westbank Bond Program

Since May 7, 2018 seven (7) of the eventual total of 15 Westbank

Bond Program roadways have started construction valued at 

approximately $3.3 million. 

Streets now under construction include:

– Arizona & Memorial Park (Tall-Timbers/Brechtel Neighborhood)

– Lamarque & Belleville (McDonogh Neighborhood)

– Berkley, Pittari, & Blair (New Aurora/English Turn Neighborhood)

Improvement/Why It Matters



V. Pontilly Neighborhood 
Stormwater Network
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V. Pontilly Neighborhood Stormwater Network

When Mayor Cantrell entered office, this project was held up in 

the latter stages of the design phase. 

Since that time, the project team worked aggressively to expedite 

final design review, and the DPW Director signed a bid 

authorization in July 2018. 

Status Quo
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V. Pontilly Neighborhood Stormwater Network

 The $12M Pontilly Neighborhood Stormwater Network project 

will reduce flood risk and beautify green spaces in the 

Pontchartrain Park and Gentilly Woods neighborhoods 

through the construction of green infrastructure strategies, 

including:

- Enhancements to the Dwyer Canal

- Gold Course Bioswale

- Stormwater Lots

- Stormwater Parks

- Street Improvements 

- Green Alleyways

Scope
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V. Pontilly Neighborhood Stormwater Network

The Pontilly Neighborhood Stormwater Network project will 

reduce flood risk and beautify green spaces in the Pontchartrain 

Park and Gentilly Woods neighborhoods through the 

construction of green infrastructure strategies. The project will 

combine improvements to the Dwyer Canal with a network of 

interventions along streets, in alleyways, and within vacant lots 

designed to slow and store stormwater. These strategies reduce 

the burden on the strained drainage system, reduce land 

subsidence, and improve water quality – all while beautifying the 

neighborhood.

Improvement/Why It Matters
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I. Bourbon Phase 2
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I. Bourbon Street Reconstruction – Phase 1 versus Phase 2
French Quarter proprietors and residents were outraged by many aspects of the Phase 1 reconstruction project in the 100-400 

blocks of Bourbon Street. Following a number of city-led meetings that were held in July 2018 and coordinated in partnership 

with the French Quarter Business Association, French Quarter Management District and the Mayor’s Office of Neighborhood 

Engagement, substantive changes were made to Phase 2 that address the interests of the myriad stakeholder groups.   

 Contractor Incentive: Liquidated damages will be assessed ($3,000 
a day) for every day beyond the contractually agreed upon 
duration (exclusive of delays due to weather). 

 Public Safety: Alternatives to the fencing will be implemented including 
water filled barriers as the base and lighter color screen. Additional 
lighting will be used to better illuminate the sidewalk on the block that is 
fenced off.

 Work Plan: Only one block will be fenced off and closed to vehicular 
traffic at a time.

 Storage of Supplies / Equipment: Construction supplies will be stored 
offsite (expect more traffic due to deliveries).

 Mardi Gras Demobilization: The contractor will completely demobilize all 
labor and materials from the site and temporarily backfill any trenches 
two weeks in advance of Mardi Gras in efforts to minimize pedestrian and 
vehicular traffic disruption. 
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I. Bourbon Phase 2 Outreach & Communications
One of the fundamental lessons learned during Phase I was that continuous outreach and engagement during all phases of 

construction to set expectations, address concerns and communicate changes as quickly as possible were absolutely 

critical. Phase II work will consist of full reconstructing Bourbon Street between St. Louis and Dumaine streets (500-800 

blocks). The following strategies and tactics will be implemented:

 Bi-weekly “Conversations on the Corner” meetings with businesses and residents on site.

 Weekly project updates on construction to more than 350 stakeholders.

 Maintaining a dedicated Bourbon Street project webpage on roadwork.nola.gov. 

 Canvassing prior to planned service connection work.

 Work in partnership with Stay Local to provide support to businesses during construction.

 Work in partnership with the French Quarter Business Association, French Quarter Management 

District, Vieux Carre Property Owners, French Quarter Citizens, etc. to ensure the broadest 

possible reach of information.  

 Consistent communication with individual businesses and property owners as issues come up. 

 Collaboration with the New Orleans & Company regarding positive branding for the project.  

 News releases for temporary intersection/street closures as needed, often weekly.

 Regular progress updates on RoadworkNOLA social media platforms (Facebook, Instagram and 

Twitter).

 Improved communication at the local, national and international level regarding the significance 

of the project.  
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I. Bourbon Phase 2

 Bourbon Street is one of the most iconic streets in the world, 

and it has been more than 100 years since the utilities were 

replaced in the 500-800 blocks. There is a real opportunity to 

regain some of the credibility that was lost during Phase 1 and 

to do better in Phase 2 -- better in terms of how the city 

manages the overall project, in terms of meeting the schedule 

that is communicated publicly, in terms of partnering with the 

various stakeholder groups, and in terms of shaping the story 

of this project locally, nationally and internationally.  

Improvement/Why It Matters
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V. Property 
Management
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I. Overtime Reduction

 Employees were clocking at least 5-10 hours 

per week of time over their scheduled 35 or 

40 hour work week.

 Property Management did not budget for 

overtime. 

 For the 5 pay periods prior to leadership 

change, the average OT spent was about 

25K.

Status Quo
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I. Overtime Reduction

 Issued written policy requiring written 

approval of OT by Director/Deputy.

 Directed work to occur during normal 

business hours when possible.

 Requested division heads to review 

schedules to better deploy resources.

Scope
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I. Overtime Reduction

 Last pay period: $17k in OT (reduction of 

$8k).

 Expectation is a further reduction for next 

pay period.

 Allows for realistic budgeting for 2019.

Improvement/Why It Matters



II. Vendor Assessment
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II. Vendor Assessment

 Vendors have not been held accountable for 

work performed.

 Work was not distributed equitably amongst 

contractors.

 Only one estimate obtained for non-

emergency repairs for a majority of projects.

Status Quo
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II. Vendor Assessment

 Staff reviewing past & current work of 

contractors.

 Increase rotation of under-utilized 

contractors.

 Obtaining multiple bids for non-emergency 

projects.

Scope
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II. Vendor Assessment

 Reduces reliance on a single vendor.

 Will reduce cost to city by improving 

competition among vendors.

 Increased attention to line items within JOC 

proposals.

Improvement/Why It Matters



III. Personnel Management
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III. Personnel Management

 Uncomfortable work environment and 

extremely low staff morale.

 No accountability for managers.

 Lack of clear job descriptions and 

organizational chart.

Status Quo



City of New Orleans 85

III. Personnel Management

 Hired personnel professional with years of 

experience at the city.

 Working with CAO’s office to schedule 

harassment training.

 Meeting with division heads & employees to 

learn current responsibilities and needs.

Scope



City of New Orleans 86

III. Personnel Management

 First new hire addresses department’s 

greatest need.

– Creates open line of communication to 

management to address HR issues.

 Clear job descriptions and reporting 

structures will allow for coaching & 

accountability.

Improvement/Why It Matters



IV. Contract Management
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IV. Contract Management

 Current scopes of contracts written poorly.

 Some services procured incorrectly.

 Vendor performance not being closely 

monitored.

 No dedicated staff for contract 

management.

Status Quo
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IV. Contract Management

 Re-drafting & bidding contracts with better 

defined specs.

 New bids for contracts where services were 

procured incorrectly and/or performance 

lacking.

 Training a staff member to assume contract 

manager responsibilities.

Scope
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IV. Contract Management

 Timely renewal or ITBs for contracts.

 Will provide improved services from existing 

contractors.

 Better oversight of contracting process from 

req. to check.

Improvement/Why It Matters
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I. Recycling Opportunities & Awareness

 Lack of new recycling opportunities or 

promotion to increase participation among 

city residents and affect landfill diversion 

rate. 

Status Quo
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I. Recycling Opportunities & Awareness

 The Department of Sanitation launched several new recycling 

initiatives to increase resident participation and awareness. 

The new initiatives will also increase the city’s landfill diversion 

rate.

– Expanded Recycling Drop-Off Program: Doubled the 

number of recycling drop-off days from once per month 

to twice per month.

– New Recycling Carts: Executed contract for new blue 

recycling roll carts with city branding. Sanitation to 

partner with Communications and NEO to publicize 

arrival in August.

– Take Back Legislation: Drafted State legislation to create 

take-back program for unwanted electronics.

Scope
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I. Recycling Opportunities & Awareness

 The newly launched recycling initiatives will increase resident 

participation and awareness, directly impacting the city’s landfill 

diversion rate.

– Expanded Recycling Drop-Off Program: Adding a second day 

each moth will provide residents with an additional opportunity 

to recycle and safely dispose of harmful products.

– New Recycling Carts: City branded blue carts will bring 

awareness to the city’s curbside recycling program and will serve 

as a strong marketing tool in getting the remaining 80k eligible 

service locations registered and recycling.

– Take Back Legislation: Approved legislation authorizing take 

back of electronics by manufacturers will reduce Sanitation’s 

disposal cost and ensure convenient and safe disposal.

Improvement/Why It Matters



II. Enhanced Sanitation 
Enforcement
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II. Enhanced Sanitation Enforcement

 The Department of Sanitation has limited 

enforcement capabilities.  Rangers can only 

issue warnings to property owners for 

littering and dumping violations.

Status Quo
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II. Enhanced Sanitation Enforcement

 The Department of Sanitation has partnered 

with the Law Department to amend existing 

city ordinances and draft new City and State 

ordinances to provide Rangers will enhanced 

enforcement powers.  

 Adoption of the ordinances will grant Sanitation 

Rangers the ability to issue citations, which will 

be adjudicated through the Safety and Permits 

administrative hearing process.

Scope
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II. Enhanced Sanitation Enforcement

 In order for the Department of Sanitation to 

effectively enforce the city codes, we must provide 

the required tools and remedies.

 Granting Sanitation Rangers the ability to issue 

citations will allow them to hold the most severe 

and chronic littering and dumping violators 

responsible and subsequently, improve the quality 

of life for the surrounding neighborhood.

 Enhanced enforcement will motivate property 

owners to resolve issues and will serve as deterrent 

to potential violators.

Improvement/Why It Matters



III. Special Event Education
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III. Special Event Education

 It has been several years since the city 

hosted a Special Events Workshop to 

engage and educate special event 

organizers.

Status Quo
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III. Special Event Education

 The Department of Sanitation hosted a Special 
Events Workshop on July 26, 2018 to provide 
information related to sanitation plans and 
permitting.

 Local vendors that provide clean-up, recycling, 
and composting services for special events 
were present to share information with event 
organizers.

 Several event organizers shared their best 
practices as related to special event clean-up, 
recycling and composting. 

Scope
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III. Special Event Education

 Sanitation, Safety & Permits, and local 
vendors were able to share information with 
over 50 event organizers on best practices 
and answer questions.

 Bringing all stakeholder groups together 
allows for the exchange of ideas and 
collective discussion on how the city can 
achieve its resiliency goals, while preserving 
the uniqueness of New Orleans special 
events.

Improvement/Why It Matters
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I. Lennox Blvd Neutral Ground Restoration and 

Tree Planting

 Parkways met with Entergy to review tree-related issues due to the low

hanging three-phase power lines along the entire length of the neutral

ground from General DeGaulle Drive to the Tullis Ave. turnaround.

 The Lennox Blvd. neutral ground currently has 132 trees; 101 of these trees

(76%) have been identified as needing removal based on each tree’s

individual assessment.

 Parkways Urban Foresters have assessed each tree with respect to

Parkways criteria for removal, including overall health, structural stability,

canopy balance, and proximity to conflicts.

 Trees are to be removed for a variety of reasons, including: location under

the three phase power lines; improper pruning including topped canopies;

structural weakness; co-dominate leaders and leaning trunks; trunk decay

and cavities; declining health, damage, and age; and, sightline issues.

Status Quo
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I. Lennox Blvd Neutral Ground Restoration and 

Tree Planting

• The species of the 101 trees to be removed include: Pine, Chinese Elm, Red

Maple, Magnolia, American Elm, and Oleander.

• The species of the 31 trees to remain include: Live Oak, Water Oak, Pine,

Magnolia, Crape Myrtle, Magnolia, Bradford Pear, Loquat, and Sago Palm.

• Proposed replacement includes a total of 75 trees, including: Ilex x attenuata

'Eagleston' (Eagleston Holly); Lagerstroemia x 'Tuskegee' (Tuskegee Crape

Myrtle); Magnolia grandiflora 'Alta' (Alta Magnolia); Magnolia virginiana

(Sweetbay Magnolia); Quercus texana (Nuttall Oak); and, Taxodium ascendens

(Pond Cypress).

• The project includes restoration of areas of turf and soil within the neutral

ground which have eroded or suffered subsidence over time.

• Tree removal to take place in late summer and restoration will take place during

the fall/winter planting season in 2018-2019.

Scope



City of New Orleans 110

I. Lennox Blvd Neutral Ground Restoration and 

Tree Planting

 This project doesn’t require allocation of operating funds or other resources; project

funding is being provided through city bond funds remaining after the completion of

the Jackson Square restoration project, now earmarked for use elsewhere in District C.

 Entergy and Parkways are proactively addressing these trees as potential liabilities for

the city; the trees will continue to decline and won’t recover their capacity to contribute

to the sustainability of the urban forest positively, unlike the proposed new trees, based

on species selection and placement in context.

 Entergy is partnering with Parkways and will cover the removal cost of all trees identified

by Parkways as those to be removed.

 The newly planted trees will be installed according to Parkways planting guidelines, to

minimize conflicts with overhead power lines, vehicular traffic, and street lighting.

 Better street lighting and clear sight lines improve visibility, safety, and security along the

boulevard.

 Turf and soil restoration will provide for easier maintenance and will support the long

term stability of roadside curbing.

Improvement/Why It Matters


